



# ITCS Today



- The status of where we are today with Incremental Train Control System

# What is Done.....

- **Phase 1, March 1999**
- **Freight started Phase 1 on August 10, 1999**
- **Equipment is operational**
- **Phase 2 is imminent**
- **Migration Plan is done**
- **Test Bed Cut Over Testing Completed**
- **Field Training of ATK/NS Crews is completed**

# **What is Next.....**

- **FRA Approval of Operating Rules**
- **Configuration Management Plan**
- **Approval of Freight Braking Algorithm**
- **Rules Training**
- **Follow-up Training for Operators and Train Dispatchers**
- **Testing outside of the testbed**

# Schedule



- Phase 2, 90 days
- Phase 3, 300 days
- Regular Service



